Near Northwest Community Plan Public Improvement Projects

Status/Estim. Date| Estimated
Agency/ Department Location Project of Completion Cost Contact
Reconstruct Waverly from Zarzamora to Glenmore with
Woodlawn Lake curbs, sidewalks, driveway approaches and necessary
1[Public Works Neighborhood drainage. Completed 11/98 $552,397 Pat Mota (207-8144)
2|SAISD Nelson E.S. Wing addition and P.E. facility Award phase $6,186,000 Kamal ElHabr (271-3322)
John McDonald (207-
3|Parks and Recreation [Woodlawn Lake Rehabilitation of recreation facilities, parking 2003 $40,000 2886)
John McDonald (207-
4|Parks and Recreation |Woodlawn Lake Lots, site work, landscape, and irrigation 2004 $460,000 2886)
Walkways, site and security lighting, multi-use court,
jogging track, picnic facilities, casting pond, parking lot, Under construction;
Woodlawn Lake landscape and irrigation improvements, and utility substantial completion John McDonald (207-
5|Parks and Recreation [improvements construction 8/18/00 $2,100,000 |2886)
Craig, French, Ashby, Master planned project-not
6|Public Works Martinez Creek Drainage currently funded $266,000 David Beales (207-8084)
W. French from Roland Hinojosa (353-
7|CPS Zarzamora to Navidad |Electrical improvements Not available Not available |2747)
8[SAISD Woodlawn E.S. Renovation and P.E. facility Design phase $2,412,951 |Kamal ElHabr (271-3322)
Reconstruct W. Craig from Elmendorf to Josephine Tobin
to a 30" width to include art enhanced parkway
improvements such as new curbs, sidewalks, and
Woodlawn Lake driveway approaches, as well as necessary drainage and
9|Public Works Neighborhood utility improvements. Under design $631,279 Larry Davis (207-7516)
W. Craig from
Elmendorf to Josephine Roland Hinojosa (353-
10(CPS Tobin Electrical improvements Not available Not available [2747)
Reconstruct Woodlawn from San Antonio to Lake to a 36"
width. Project will include bicycle lanes and enhanced
parkway improvements, such as new curbs, sidewalks
Woodlawn Lake and driveway approaches. Necessary utility
11|Public Works Neighborhood improvements will be provided. Under design $514,244 Larry Davis (207-7516)
Woodlawn from San
Antonio to Lake and W.
Craig
(Overhead/Underground Roland Hinojosa (353-
12|CPS Conversion) Electrical improvements Not available Not available |2747)
Inspiration Hills (not on Roland Hinojosa (353-
13|CPS the map) Electrical improvements (rehab.) Not available Not available |2747)
Reconstruct with curbs, sidewalks, driveway approaches
and necessary drainage Lake Blvd. from Woodlawn to
Donaldson and Woodlawn Ave. from St. Cloud to past
Lake Blvd. Base failure and overlay on Josephine Tobin
Woodlawn Lake Dr. Reconstruct Woodlawn to 36' two lanes with a turn
14|Public Works Neighborhood lane and or stripe for a bike lane. Completed 12/00 $2,185,379 |Larry Davis (207-7516)
15(SAISD Mann M.S. Wing addition and renovation Not known $4,746,436  |Kamal ElHabr (271-3322)
16|SAISD Fenwick E.S. Renovation and P.E. facility Completion phase $1,614,504 |Kamal ElHabr (271-3322)
Wilson from Woodlawn Roland Hinojosa (353-
17|CPS to Waverly Electrical improvements Not available Not available [2747)
Reconstruct Rollins from Leo to Bandera and Waverly
from Bandera to Glenmore to a 30" width. Reconstruct
concrete open drainage in easement which connects
Texas and Waverly streets. Project will include parkway
improvements such as new curbs, sidewalks, and
Woodlawn Lake driveway approaches. Necessary storm sewer and utility
18|Public Works Neighborhood improvements will be provided. 5/01 (advertise date) $1,446,208 |Larry Davis (207-7516)
Culebra Rd.-Goodrich to Master planned project-not
19|Public Works Hamilton Drainage currently funded $450,000 David Beales (207-8084)
Reconstruct with curbs, sidewalks, driveway approaches
Woodlawn Lake and necessary drainage: Emory St. from Kentucky to
20(Public Works Neighborhood Waverly and Kentucky St. from Emory to Wilson. Completed 9/1/99 $294,434 Larry Davis (207-7516)
Wilson - south of Master planned project-not
21|Public Works Woodlawn Drainage currently funded $2,000,000 |David Beales (207-8084)
A&B Channel Master planned project-not
22(Public Works Restoration Drainage currently funded $1,000,000 |David Beales (207-8084)
Master planned project-not
23|Public Works Waverly area Drainage currently funded $2,500,000 |David Beales (207-8084)
24|SAISD Madison E.S. Wing addition and P.E. facility Complete $4,456,805 |Kamal ElHabr (271-3322)
Master planned project-not
25|Public Works St. Cloud Drainage currently funded $354,000 David Beales (207-8084)
Master planned project-not
26|Public Works Placid Dr. drainage Drainage currently funded $1,216,000 |David Beales (207-8084)
Preparing to acquire additional right-of-way to widen
Evers to Bandera to route to include a total of six lanes of traffic and one
27(TxDOT Culebra to IH-10 continuous turn lane. Not currently funded Not available [Clay Smith (615-5920)
Master planned project-not
28|Public Works Ligustrum Drainage currently funded $408,000 David Beales (207-8084)
Tree planting at 10 bus stops along both sides of St.
29|City Arborist St. Cloud Cloud from Bandera to Babcock. Completed 12/6/00 Not available |Debbie Reid (207-8053)
30|SAISD Longfellow M.S. Wing addition and renovation Construction in progress $5,799,981 Kamal ElHabr (271-3322)




Status/Estim. Date| Estimated
Agency/ Department Location Project of Completion Cost Contact
R X Drainage system improvements on Sunshine near Zachry
Sunshine Neighborhood |(cost includes some improvements outside of planning
31|Public Works Drainage improvements |area). Completed 1/1/00 $1,232,809 |Larry Davis (207-7516)
John McDonald (207-
32|Parks and Recreation |Lee's Creek Park Landscape, irrigation, fencing, and trail 2003 $50,000 2886)
Spur 421 (Culebra and
Bandera Rds.) a. IH-10
to Cincinnati, b.
Cincinnati to Quill, c. Roland Hinojosa (353-
33|CPS Quill to Evers Electrical improvements Not available Not available |2747)
Trailwood, Hollyridge, Master planned project-not
34|Public Works Colebrook Drainage currently funded $1,700,552 David Beales (207-8084)
Loop 410 from
Callaghan to Roland Hinojosa (353-
35[CPS Fredericksburg Electrical improvements Not available Not available |2747)
36|SAISD Baskin E.S. Wing addition and P.E. facility Completion phase $4,506,400 |Kamal ElHabr (271-3322)
Overbrook - Sunshine Master planned project-not
37|Public Works Dr. to Balcones Drainage currently funded $8,910,000 David Beales (207-8084)
38|SAISD Maverick E.S. New school and P.E. facility Construction in progress $6,587,986 |Kamal ElHabr (271-3322)
Master planned project-not
39(Public Works De Chantle area Drainage currently funded $1,800,000 |David Beales (207-8084)
Metropolitan Health WIC Clinic (3600
40|District Fredericksburg Rd.) 5,000 square feet expansion Completed Not available |Frank Blalock (207-8731)
41|SAISD Whittier M.S. Wing addition and renovation Design phase $3,315,947 Kamal ElHabr (271-3322)
Preliminary Construction
42|SAISD Franklin E.S. New school and P.E. facility phase $7,732,663 |Kamal ElHabr (271-3322)
NAD (Neighborhood
43|Action Dept.) Deco District Neighborhood Commercial Revitalization (NCR) district 3rd of 3 years $1,700,000 |Noel Suniga (732-2238)
NAD (Neighborhood Redevelopment of the city-owned Travis Building (1800 - | Complete construction in Kimberly Coleman (207-
44|Action Dept.) Travis Building 1814 Fredericksburg Road) and pedestrian improvements 2003 $1,400,000 3943)
Monticell Landscape and irrigation improvements and monument
onticello restoration at Monticello Park; pocket park at North and
Park/Jefferson Pocket  |volium; pocket park at Woodlawn and Josephine Tobin Construction documents John McDonald (207-
45|Parks and Recreation |Parks Improvements and along Lake Street from Donaldson to Woodlawn. phase $110,000 2886)
46|SAISD Jefferson H.S. Renovation and fine arts bldg. On hold $6,890,765 |Kamal ElHabr (271-3322)
NAD (Neighborhood
47|Action Dept.) Jefferson Neighborhood Sweep 1/24/1999 Raquel Favela (207-7881)
NAD (Neighborhood
48|Action Dept.) Woodlawn Lake Neighborhood Sweep 7/8/2000 Raquel Favela (207-7881)
NAD (Neighborhood
49|Action Dept.) Donaldson Terrace Neighborhood Sweep 3/13/1999 Raquel Favela (207-7881)
Community Initiatives |Jefferson/Woodlawn
50{(DCI) area (not on map) A family strengthening initiative 5/1/2001 $35,000 Monica Cruz (732-2940)
51|Housing & CD Culebra 58F Phase | Public Works Street and Drainage (CDBG funded) $491,558
Total $88,098,298




